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Prog ress Repor t #41—Apr i l 7, 2008 

Work Completed: March 27-April 2, 2008 

• Began installing geosynthetics over the subgrade of Staging Area 4N. 
• Began installing resuspension control measures in Removal Area 9B. 
• Continued removing soil/sediment from the downstream-most 200 feet of 

Removal Area 13B. 
• Continued loading and transporting non-TSCA stumps and root mass accumulated from clearing 

and grubbing activities to both Allied Waste's Ottawa County Farms landfill and their C&C 
landfill. 

• Completed installing the WCS Scour Protection System (excluding grout for 
articulated mat seams). 

' All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: Apr i l 3-April 10, 2008 

• Complete removal of soil/sediment from the downstream-most section of 
Removal Area 13B. 

• Complete installation of resuspension control measures in Removal Area 98. 
• Begin removal of soil/sediment from Removal Area 9B. 
• Continue loading and transporting non-TSCA stumps and root mass accumulated 

from clearing and grubbing activities. 
• Begin installing stone at excavated portion of Removal Area 13B. 
• Continue Staging Area 4N activities including completing the installation of geosynthetics 

over the subgrade and beginning installation of a protective stone layer. 
• Begin confirmation sampling and record survey activities in Removal Area 13B. 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCFIA Construction Schedule. 
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Removal Progress 
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Notes: 

For Areas where removal is less than 100%, the data point shown is an estimate based on area and volume 
considerations. 

'Complete' is defined as removal of all targeted materials as detailed in the Plainwell TCF5A Design Report. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 120 LPOs have been completed for the project to date. 

Weather Summary 

• Work activities were cancelled on March 31^' due to inclement weather conditions. Work 
activities were limited on April 1 '̂due to high winds. 

• Frost laws in the State of Michigan are temporarily limiting the movement of large equipment 
and waste materials over public roads. It is anticipated that frost law limitations will be in 
effect for the next two weeks. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes |EI 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 62,000 gallons 
Testing Performed this Week? No D Yes Kl 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes • , in 
Cleanup Standard Achieved? N/A ̂  Yes Q No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

it^*ii:ltei3iw4fe; > *̂s 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Dmm Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump Tmck 
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Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosett/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenben^/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Adam Chwalibog/ARCADIS 
Eric Hritsuk/ARCADIS 
Rich Price/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS ^ 
Ben Lawrence/ARCADIS 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 

• i f t : 15 

X 
X 

X 
X 
X 
X 

• m ^ -
15 

X 

X 
X 
X 

•.mm-
12 

X 

SHU'. 
— 

mm 
15 

X 

X 
X 
X 

X 

y^K-: 
15 

X 

X 

X 
X 
X 
X 

X 

^:mm 
15 

X 

X 

X 

X 

X 
X 
X 
X 

X 

ARCADIS 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



P h o t o s f r o m Week #41 

F o r m e r P l a i n w e l l I m p o u n d m e n t 
T i m e - C r i t i c a l R e m o v a l A c t i o n 
W e e k l y C o n s t r u c t i o n U p d a t e 

P rog ress Repo r t # 4 1 
Page 7 o f 8 

Installing geosynthetics at Staging Area 4N. Installing posts for the resuspension control system in 
Removal Area 9B. 

Excavating soil/sediment from Removal Area 13B. Installing steel sheeting for the resuspension control system 
in Removal Area 9B. 
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Targeted Removal Areas—Former Plainwell Impoundment 
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Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of constmction. 
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